



Current Construction

- 1. Monroe Hall  
- through July '24
- 2. Geothermal Well Field  
- through Aug. '24
- 3. Swem Windows Phase 2  
- May '24 through Aug. '24
- 4. Muscarelle Museum Addition & Renovation  
- through Oct. '24
- 5. ISC Phase 4  
- through Sept. '25
- 6. Kaplan Arena Addition  
- through Dec. '25
- 7. Jamestown East Residence  
- through June '25
- 8. West 1 Housing & Dining  
- through July '25
- 9. Old Dominion Hall  
- through July '25
- 10. Blow Memorial Hall  
- through Dec. '24

Upcoming Construction

- 11. Pedestrian Bridge  
- Dec. '24 through July '25
- 12. The Wren Building  
- Dec. '24 through Dec. '25

Temporary site fence  
(July/Aug 2024)

Temporary site fence  
(July/Aug 2024)